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14 April 1967
552-552A-0D-325

PROCRESS REPORT - 552 and 552A
For March 1967

552 #101

Rebuilt laser supplies and head were shipped and in-
stalled. A field trip made March 13 and 14 suceeded only in
installing lasers as a system circuit fault prevented successful
operation. Also, during this trip, higher voltage transistors
were installed in digimotor circuits, but another circuit fault
prevented completion of this job. A technician will be at

customer's facility early in April to correct both problems and
optical checkout of lasers will follow that.

552A #102
We are awaiting action on proposal to repair system.
552A #1973

System apparently working well, but will need an
optical check-up after equipment is moved to its operational site.

552A #104

Purther refinements of film drive were completed on
system, notably in power assist load sensors. A more positive mech-
anical nulling arrangement and friction and electrical damping were

added to improve smoothness of start-off in”"power assist" mode.
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Mechanical alignments were also refined to improve -"manual" mode
of operation. "Full Power" mode appears to work reliably although
film guides have to be carefully adjusted so not to overburden
drive motors and increase scratching of film. Development work on
drive will continue into April, although a successful conclusion
will be made very soon.

Balance of work to complete system is to check, adjust,
and debug all machine functions as all assembly work is complete.
Customer made a system checkout on 3/20/67 with results
of this visit are attached. Action was taken to correct all objections
with completion due early in April for customer inspection.

Enclosures:
1) Customer vieit note

2) Financial Report
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